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State of Rhode Island

Department of Environmental Management
Division of Air and Hazardous Material
75 Davis Street

Providence, RI 02908

Dear Sir:

Date of completing the closure plan for Tanks 53 and 56 at Tank Farm No. 5 as
discussed in our 12 December 1985 meeting has been delayed. Delays were
incurred in changing the scope of work for Environmental Resource Associates
contract to include drilling six additional monitoring wells and in obtaining an
agreement between the Rhode Island Division of Water Resources and the City of
Newport for the pollution discharge 1imits into the city sewage system.

The revised schedule for closure plan is as follows:

Approval of Amendment 21 May 1986
Completion of Monitoring Wells 31 July 1986 -
Completion of Sample Analysis and

Results from Monitoring Wells 30 August 1986
Draft Closure Plan to RIDEM 30 September 1986
Final Closure Plan RIDEM 31 October 1986

If you have any questions concerning the closure plan schedule please feel free
to contact Mr. Michael Davenport at (401)841-3735.

Sincerely,

D. R. SHEAFFER”

CAPT, CEC, USN

Director for Public Works
By direction

of the Commander
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